

REBUILDING I-93 SALEM TO MANCHESTER



CROSS STREET BRIDGE SALEM

PROJECT OVERVIEW:

This contract for the replacement of Cross Street Bridge over I-93 and related improvements to the roadway approaches was **awarded to Audley Construction in November 2006**, and is now almost complete. **The new bridge, opened to traffic on August 21, 2008**, is installed about 80 feet north of the original bridge which is being demolished and removed. This project replaced a Red-Listed "structurally deficient" bridge built in 1961 and is the first of 43 bridges to be replaced or rehabilitated under the Rebuilding of I-93.



New Cross Street Bridge opened to traffic August 21, 2008.

PROJECT FACT SHEET

Updated 09-26-08

PROJECT FACTS

Contract 13933B

Advertised Date:	September 19, 2006
Award Date:	November 15, 2006
Start Construction Date:	Winter 2006/2007
Est. Completion Date:	October 31, 2008
Bid Price:	\$6.65M
Total Construction Cost:	\$7.17M
Contractor:	Audley Construction

PROJECT SCHEDULE

% Complete: Complete by October 31, 2008
Recent Activities: The new Cross Street Bridge was opened to traffic on August 21, 2008.
Upcoming Activities: Demolition of the original bridge should be complete by the end of September. Structural steel will be disassembled once the deck is removed, after which the old bridge abutments, pier masonry and piles will be removed to facilitate future I-93 corridor work.




RebuildingI93.com

MOVING
AHEAD



New Cross Street Bridge ~ September 2008



RebuildingI93.com

**MOVING
AHEAD**