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TIMELINE FOR RECOMMENDATIONS

Recommendation 1: Enhance and Expand Intercity Bus Service
Actions: 2013            2015 2020           2025 2030

1.A. Conduct Intercity Transit 
Demand Study to validate demand 
for enhanced service

1.B.  Incorporate Bus Transit 
facility in Exit 4A design (incl. 
Woodrmont)

1C. Develop and implement a 
service design and funding plan 
for enhanced service

2.A. Expand local transit services 
(MTA, NTS, CART) to intercity 
park and rides

2.B. Establish integrated transit 
pass for local in intercity buses

2.C. Establish coordination 
between local transit agencies to 
provide transit connections (e.g. 
along NH28 and NH102)

Key: Begin Work on Action
Active 

Implementation
Action Continues

Recommendation 2: Integrate intercity and Local/Intracity Bus Services
Actions



Recommendation 3:  Promote Transit Oriented Development
Actions: 2013            2015 2020           2025 2030

3.A Evaluate potential for transit 
supportive land uses at and near 
existing and future potential park 
& ride/bus stations in the corridor 

3.B.  Establish CTAP funding 
program to support TOD or 
related planning studies and and 
zoning initiatives.

3.C. NHDOT to market and 
purse joint public-private TOD at 
sites under its control

4.A. NHDOT to coordinate 
efforts with transit providers to 
establish common branding and 
develop  coord. marketing 
campaign for I-93 transit serv.

4.B. Identify and obtain long term 
funding for a sustained 
advertising campaign for transit 
services in the I-93 corridor

4.C. Include existing transit 
provider services in web-based 
mapping applications (e.g
Google maps)

4.D.  Utilize variable message 
boards to promote transit & TDM 
services.

Key: Begin Work on Action
Active 

Implementation
Action Continues

Recommendation 4:  Strengthen Marketing Efforts to Promote Use of Transit Services



Recommendation 5: Pursue Passenger Rail Service
Actions: 2013            2015 2020           2025 2030

5.A  Affirmatively preserve, 
safeguard and prohibit incursions 
on M&L ROW 

5.B Support and complete Capital 
Corridor rail study 

5.C. Conduct specific feasibility 
study & alt. analyses of passenger 
service extension to Salem (with 
MBTA, Methuen, Salem)

5.D. Further Implementation steps 
and funding as warranted by 5. B. 
and C.

6.A. Ensure compatibility of I-93 3-
lane highway design with BOS 
optio.; 

6.B. Establish written MOA and 
task force between MA and NH for 
BOS implementation.

6.C. Assess, as interim option, 
allowing buses to use I-93 
shoulders in NH (post expansion)

Key: Begin Work on Action
Active 

Implementation
Action Continues

Recommendation 6: Prepare for Bus on Shoulder Service



Recommendation 7: Develop and Implement Rideshare and Vanpool Programs in the I-93 Corridor
Actions: 2013            2015 2020           2025 2030

Key: Begin Work on Action
Active 

Implementation
Action Continues

Recommendation 8: Identify & recommend stable funding source(s) for I-93 transit &TDM initiatives

7.A. Coordinate and unify 
rideshare and vanpool programs 
between NH RPCs in the I-93 
corridor and MassRides. They 
should be designed to serve 
commute destinations both in New 
Hampshire and Massachusetts 
and should include a guaranteed 
ride home component.

8.A. NHDOT should undertake  a 
study of sources and options to 
establish long term stable funding 
for  transit and other TDM 
programs serving the I-93 corridor 
(and Everett Tpk.) as identified in 
these recommendations.

• 8A.1. Develop study funding 
source, prepare  RFP and 
procure consultant in 
consultation with the I-93 TDM 
task force.

• 8A.2. The I-93 TDM Task Force 
should review study results and 
make recommendations to 
NHDOT and/or the legislature, 
as applicable.


